Source: CMM

DOE/RL-97-91, Rev. 6

Section |

HANFORD SITE

PERFORMANCE REPORT

DNFSB ACHIEVEMENT

APRIL 1998

6/2/98

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed Completed Completed Forecast |Forecast On| Forecast | TOTAL
Earl on Late Overdue Earl Schedule Late
| Commitments 1 9 1 4 1 20
Total Project 1 9 1 4 1 20
4 N
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%
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Includes FY 1998 commitments only; does not include prior year commitments that are late.
The cutoff for completed early is greater than one month prior to the scheduled due date. Commitments completed less than one
month early are calculated as "on schedule.”
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